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Upcoming Activities 

• Boart-Longyear mobilizing to install additional instruments 

• Supplemental grouting on work platform 
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US Army Corps of Engineers 
Nashville District 

Construction Report 

Water Management Report 

Barrier Wall 
 
Treviicos-Soletanche JV (barrier wall contractor) com-
pleted the initial site survey and requested the Kentucky 
Department of Transportation lower the speed limit on 
Route 127 between the location of the concrete plant and 
the opposite end of the dam to 45 MPH.  The state ap-
proved this request, and an additional traffic light will be 
installed before construction begins. 
 
The contractor is sending in submittals, and the Corps 
continues to review those in a timely manner to allow the 
work to progress on-schedule.  
 
A contract with Weddle Enterprises was signed, and the 
contractor began mobilizing equipment on-site.  Weddle 
will be doing all site work, including grading the main stag-
ing area for offices and maintenance shops, haul roads, 
and widening the platform. 

On 12 December, the elevation of Lake Cumberland was 681.59.  Due to 
recent rain, the pool is rising. We are increasing the discharge as much as 
downstream conditions permit to limit the rise. The pool will begin to fall 
during the next several days if no additional significant rainfall occurs. 
There is an additional .5 inches of rain predicted during the next five days, 
which should not cause significant runoff.  
 
 

Wolf Creek Dam 
Weekly Update 

Specialty excavating equipment is being built in France.  The 
SC-120 Crawler Crane by Soilmec is being constructed for the 
project for use as a Hydromill, which will 'cut' the deep trench 

sections for construction of the barrier wall. 


